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September 7, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 13 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between August 11 and August 25, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Revision of restoration plans based on comments provided by property owners. 
The revised restoration plans were distributed to die property owners and 
USEPA on August 20, 1999. 

• Laboratory analysis of additional characterization and verification samples 
collected on August 3, 1999. 
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Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Preliminary discussions with a prospective contractor regarding removal action 
implementation and restoration details. 

• Preparation of a request for bid to be issued to prospective remediation 
contractor(s). 

• Follow-up discussions regarding the request for access to Tier I I Property W via 
the Hamilton Industrial Park, and for access to the property adjacent to Tier I I 
Property AA. 

• Evaluation of draft verification data from August 3, 1999 sampling event. 

• Discussions with the owner of Property AA regarding sampling of the gravel 
commercial parking lot adjoining the residential area on this property. 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities, during the next two-week period (August 26 
through September 8, 1999) the following activities are planned: 

• Distribution of the request for bid to prospective remediation contractor(s) upon 
receipt of approval for the Revised Work Plan. 

• Evaluation of excavation delineation based on additional characterization and 
verification data. 

• Validation of data for samples collected on August 3, 1999. 

• Submittal of notification to USEPA and appropriate state agencies of the 
facilities selected for the disposal of soils and other wastes generated during the 
removal action implementation. 

One-Month Schedule of Planned Field Activities 
In addition to the ongoing activities, during the next four-week period (August 26 
through September 22, 1999) the following activities are planned: 

• Additional characterization sampling on Property AA. 

• Final verification sampling on the seven properties, as necessary based on 
evaluation of draft data from August 3,' 1999 sampling event. 
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• Mobilization of remediation contractor to initiate removal action activities. 

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Sincerely, 

Michael P. Scott 
Principal 

MPS:jmn 
UPRINCETON_NT2\HOME\Nielsen\02-584OD\5S40d_42.doc 

cc: R. Sanoff, Esq. 
M. Last, Esq. 


